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ESTIMATE RUN 07/03/2007

ESTIMATE SUMMARY 15:12:24

CONTID: C15922B        ESTIMATE NO: 0002 PROG 2005

PCN: 15922B-BID   COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I 70 Edwards East PERCENT TIME:

PROJECT NO: IM 0702-269                   

I 70 Edwards East

NAME OF ROAD: 70A

PROJECT COUNTIES: EAGLE

CONTRACTOR:

ELAM CONSTRUCTION INCORPORATED PAY PERIOD ENDING 06/30/2007 DATE TIME STARTED 02/21/2007

556 STRUTHERS AVENUE DATE LET 01/11/2007 DATE WORK BEGAN 05/02/2007

 DATE AWARDED 01/23/2007 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 02/21/2007 DATE ACCEPTED

GRAND JUNCTION CO 81501     970-242-5370 DATE NOTICE TO PROCEED 02/21/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,539,174.50 PARTICIPATING $ $ 1,896,560.53

AWARD PROJECT AMT: 6,097,048.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -55,036.81

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

48.33

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

11/16/2007 ??:??:??

11/16/2007 ??:??:??

47.51%

3,432,633.80

1,896,560.53

1,896,560.53

1,841,523.72

$

$

$

$

3,106,540.70

0.00

3,106,540.70

0.00

3,106,540.70

-82,036.22

0.00

3,024,504.48

0.00

AMOUNT DUE 3,024,504.48 1,841,523.72

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,841,523.72

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

130.0
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PCN: 15922B-BID   ESTIMATE RUN 07/03/2007

PROJECT: IM 0702-269                   ESTIMATE NO: 0002 15:12:24

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF ASPHALT MAT (PLANING) 35,011.000 10,336.000

SY  10,399.000 31,197.00

3.00000 20,735.000 62,205.00

202-00240  
 

0010 *REMOVAL OF EXPANSION DEVICE 447.000 0.000

LF  0.000 0.00

75.00000 0.000 0.00

202-00504  
 

0015 ROLLING 20.000 0.000

HOUR 0.000 0.00

91.00000 0.000 0.00

203-01140  
 

0020 BLADING 20.000 0.000

HOUR 0.000 0.00

116.00000 0.000 0.00

203-01500  
 

0025 BACKHOE 20.000 0.000

HOUR 0.000 0.00

78.00000 0.000 0.00

203-01510  
 

0030 LABORER 50.000 0.000

HOUR 0.000 0.00

46.00000 0.000 0.00

203-02330  
 

0035 *MODIFY GUARDRAIL 1,013.000 0.000

LF  0.000 0.00

14.00000 0.000 0.00

210-04030  
 

0040 *ADJUST GUARDRAIL 37,152.000 0.000

LF  0.000 0.00

1.80000 0.000 0.00

210-04200  
 

0045 AGGREGATE BASE COURSE (CLASS 7) 4,936.000 0.000

TON 0.000 0.00

32.00000 0.000 0.00

304-07000  
 

0050 *STONE MATRIX ASPHALT 35,990.000 7,468.970

TON 17,972.380 1,096,315.18

61.00000 25,441.350 1,551,922.35

403-09210  
 

0055 HOT MIX ASPHALT (GRADING SX) (100) 3,968.000 0.000

TON 0.000 0.00

72.00000 0.000 0.00

403-34801  
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PCN: 15922B-BID   ESTIMATE RUN 07/03/2007

PROJECT: IM 0702-269                   ESTIMATE NO: 0002 15:12:24

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 270.000 0.000

TON 0.000 0.00

450.00000 0.000 0.00

411-03342  
 

0065 ASPHALT CEMENT PERFORMANCE GRADE (PG 76-28) 2,627.000 484.650

TON 1,167.240 601,128.60

515.00000 1,651.890 850,723.35

411-03345  
 

0070 EMULSIFIED ASPHALT (SLOW-SETTING) 31,372.000 1,677.000

GAL 3,495.000 6,116.25

1.75000 5,172.000 9,051.00

411-10255  
 

0075 *POLYMER MORTAR END DAM 259.000 0.000

CF  0.000 0.00

381.00000 0.000 0.00

518-02100  
 

0080 *RAPID CURE SILICONE JOINT SEAL 447.000 0.000

LF  0.000 0.00

41.00000 0.000 0.00

518-03100  
 

0085 *RUMBLE STRIP (GRINDING) 134,626.000 0.000

LF  0.000 0.00

0.15000 0.000 0.00

614-80387  
 

0090 *MOBILIZATION 1.000 0.000

L S 0.000 0.00

480,000.00000 0.000 0.00

626-00000  
 

0095 PUBLIC INFORMATION SERVICES 1.000 0.400

L S 0.100 900.00

9,000.00000 0.500 4,500.00

626-01000  
 

0100 *PAVEMENT MARKING PAINT 721.000 225.000

GAL 496.000 22,816.00

46.00000 721.000 33,166.00

627-00001  
 

0105 *EPOXY PAVEMENT MARKING 646.000 0.000

GAL 0.000 0.00

99.00000 0.000 0.00

627-00005  
 

0110 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I)(INLAID) 5,795.000 0.000

SF  0.000 0.00

14.00000 0.000 0.00

627-01010  
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PCN: 15922B-BID   ESTIMATE RUN 07/03/2007

PROJECT: IM 0702-269                   ESTIMATE NO: 0002 15:12:24

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *FLAGGING 1,500.000 521.000

HOUR 682.000 20,460.00

30.00000 1,203.000 36,090.00

630-00000  
 

0120 *TRAFFIC CONTROL INSPECTION 35.000 10.000

DAY 20.000 5,860.00

293.00000 30.000 8,790.00

630-00007  
 

0125 *TRAFFIC CONTROL MANAGEMENT 109.000 14.000

DAY 16.000 19,200.00

1,200.00000 30.000 36,000.00

630-00012  
 

0130 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 68.000 16.000

EACH 2.000 176.00

88.00000 18.000 1,584.00

630-80341  
 

0135 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 128.000 44.500

EACH 19.500 1,833.00

94.00000 64.000 6,016.00

630-80342  
 

0140 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 38.000 17.500

EACH 1.500 150.00

100.00000 19.000 1,900.00

630-80343  
 

0145 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000

EACH 0.000 0.00

8,800.00000 1.000 8,800.00

630-80355  
 

0150 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

4.000 2.000

EACH 0.000 0.00

1,750.00000 2.000 3,500.00

630-80358  
 

0155 *DRUM CHANNELIZING DEVICE 75.000 5.500

EACH 3.000 87.00

29.00000 8.500 246.50

630-80360  
 

0160 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 35.000 2.000

EACH 15.500 542.50

35.00000 17.500 612.50

630-80364  
 

0165 *TRAFFIC CONE 1,000.000 375.000

EACH 0.000 0.00

23.00000 375.000 8,625.00

630-80380  
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PCN: 15922B-BID   ESTIMATE RUN 07/03/2007

PROJECT: IM 0702-269                   ESTIMATE NO: 0002 15:12:24

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

2.000 1.000

EACH 0.000 0.00

21,000.00000 1.000 21,000.00

630-85040  
 

0175 F/A MINOR CONTRACT REVISIONS 164,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0180 F/A ASPHALT PAVEMENT INCENTIVE 206,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0185 F/A FUEL COST ADJUSTMENT 53,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0190 F/A OJT COLORADO TRAINING PROGRAM 1,400.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0195 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0305 ADJUST STRUCTURE ADDED CONTRACT WORK  CO2 0.000 0.000

EACH 0.000 0.00

586.00000 0.000 0.00

210-04000  
 

0310 MODIFY INLET ADDED CONTRACT WORK  CO2 0.000 0.000

EACH 0.000 0.00

861.00000 0.000 0.00

210-04020  
 

0315 MOBILIZATION ADDED CONTRACT WORK  CO2 0.000 0.500

L S 0.100 62,000.00

620,000.00000 0.600 372,000.00

626-00000  
 

0320 ADDED ITEM (DOLLAR)/ PRICE REDUCE SMA OVERWEIGHT 0.000 -80.000

DOL -200.000 -200.00

1.00000 -280.000 -280.00

900-00006  
 

CAT 0200 $1,868,581.53 3,016,451.70CURRENT AMT 5,933,178.50 $$
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PCN: 15922B-BID   ESTIMATE RUN 07/03/2007

PROJECT: IM 0702-269                   ESTIMATE NO: 0002 15:12:24

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 SAFETY ENHANCEMENT 

0205 REMOVAL OF GUARDRAIL TYPE 4 3,461.000 900.000

LF  215.000 3,870.00

18.00000 1,115.000 20,070.00

202-01140  
 

0210 *REMOVAL OF END ANCHORAGE 2.000 0.000

EACH 0.000 0.00

144.00000 0.000 0.00

202-01300  
 

0215 CONCRETE WASHOUT STRUCTURE 1.000 0.000

EACH 1.000 3,445.00

3,445.00000 1.000 3,445.00

208-00045  
 

0220 *RESET SIGN PANEL 2.000 0.000

EACH 0.000 0.00

88.00000 0.000 0.00

210-00815  
 

0225 *MODIFY STRUCTURE 18.000 0.000

EACH 0.000 0.00

428.00000 0.000 0.00

210-04025  
 

0230 *GUARDRAIL TYPE 7 (STYLE CA)(CONCRETE GLARE SCREEN) 3,434.000 0.000

LF  246.000 20,664.00

84.00000 246.000 20,664.00

606-00715  
 

0235 *TRANSITION TYPE 3G 8.000 0.000

EACH 0.000 0.00

1,000.00000 0.000 0.00

606-01370  
 

0240 *DELINEATOR (TYPE II) (BARRIER) 20.000 0.000

EACH 0.000 0.00

59.00000 0.000 0.00

612-00022  
 

0245 REFLECTOR STRIP (4 INCH) 392.000 0.000

EACH 0.000 0.00

17.00000 0.000 0.00

612-00070  
 

0250 REFLECTOR STRIP (6 INCH) 7,368.000 0.000

EACH 0.000 0.00

20.00000 0.000 0.00

612-00075  
 

0255 *SIGN PANEL (CLASS II) 53.000 0.000

SF  0.000 0.00

18.00000 0.000 0.00

614-00012  
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PCN: 15922B-BID   ESTIMATE RUN 07/03/2007

PROJECT: IM 0702-269                   ESTIMATE NO: 0002 15:12:24

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 SAFETY ENHANCEMENT 

0260 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(POST) 84.000 0.000

LF  0.000 0.00

24.00000 0.000 0.00

614-01585  
 

0265 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 
80)(SLIPBASE) 

5.000 0.000

EACH 0.000 0.00

175.00000 0.000 0.00

614-01588  
 

0270 *FLAGGING 500.000 0.000

HOUR 0.000 0.00

30.00000 0.000 0.00

630-00000  
 

0275 *TRAFFIC CONTROL INSPECTION 20.000 0.000

DAY 0.000 0.00

293.00000 0.000 0.00

630-00007  
 

0280 *TRAFFIC CONTROL MANAGEMENT 6.000 0.000

DAY 0.000 0.00

1,200.00000 0.000 0.00

630-00012  
 

0285 GUARDRAIL TYPE 7 (TEMPORARY) 60.000 30.000

LF  0.000 0.00

87.00000 30.000 2,610.00

630-80376  
 

CAT 0201 $27,979.00 46,789.00CURRENT AMT 562,696.00 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0290 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

20,000.00000 1.000 20,000.00

620-00002  
 

0295 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

21,000.00000 1.000 21,000.00

620-00012  
 

0300 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

2,300.00000 1.000 2,300.00

620-00020  
 

CAT 0400 $0.00 43,300.00CURRENT AMT 43,300.00 $$

PROJECT TOTAL 1,896,560.53 $ 3,106,540.70CURRENT AMT 6,539,174.50 $$


